
SUPPLEMENTAL AGREEMENT NO. 1 TO
PUBLIC WORKS AGREEMENT BETWEEN

CITY OF MARYSVILLE
AND COAST TO COAST TURF FOR CEDAR FIELD IMPROVEMENTS

THIS SUPPLEMENTAL AGREEMENT NO. I ("supplemental Agreement") is made
and entered into as of the date of the last signature below, by and between the City of Marysville,
a Washington State municipal corporation ("City") and Coast to Coast Turf, a corporation
organized under the laws of Washington ("Contractor").

WHEREAS, the parties hereto have previously entered into an agreement for Turf field
improvements (the "Original Agreement"), said Original Agreement being dated November 18,
2019; and

WHEREAS, both parties desire to supplement the Original Agreement, by expanding the Scope
of Services to provide for construction ofplayground area as described in the attached change
order and to provide compensation therefore;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances
contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as
follows:

I . The Scope of Work of the Original Agreement. Section I, is supplemented by the
change order attached as Exhibit A-1, and by this references made part of this Supplemental
Agreement No. I , and apart of the Original Agreement.

2. Section 3 of the Original Aqreement. "COMPENSATION", is amended to include
the additional Contractor fee of $38,527.23 and shall read as follows: "In no event shall the
compensation paid to Contractor under this Agreement exceed $647,000.25 within the term of the
Agreement, including extensions, without the written agreement of the Contractor and the City."

The total compensation payable to the Contractor is summari zed as follows:

Original Agreement

Supplemental Agreement No. I

Grand Total
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$608,473.02

$38,527.23

$647,000.25
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3. Each and every provision of the Original Agreement for Public Works dated
November 18,2019, shall remain in full force and effect, except as modified herein.

DATED this 2(f,au,of tebrvYaTY, ,202a.

CITY OF MARYSVILLE

By

DArED thi, (el\. day of tharrJ- .20

Coast to Coast Turf

By \t^t;'[6
IName]
Its: [Title] F.. , ,r,lrw{

ATTEST/AUTHENTICATED :

nk
City Clerk

Approved as to form:

on City Attorney
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EXHIBIT A-1



1l

CITY OF MARYSVILLE
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER
No. I

Project: Cedar Field Improvements
Job Location: 1 010 St

Date:211812020
Job No.: 3 1000076.563000.p2001

Owner: City of Marysville. WA
To: (Contractor) Coast to Coast Turf Inc.
cc: (Surety) Berkley Insurance

YOU ARE HEREBY INSTRUCTED TO:
Make changes in plans and specifications
as noted below

Execute work as noted below
Delete work as noted below
Restore areas as noted belowI Perform extra work as noted below

I lEquitable Adjustment Award

DESCRIPTION AND/OR SKETCH UNIT UNIT PRICE I TOTAL
Eqtuitable Adjustment for the following work:

Construct a 60x40 artificial turfplayground area with curb surround or other type ofproposed surround. The
playground area turf must meet all fall requirements for a playground surface.

The total amount of this change order is $38,527.23.

Approved by Council:

Presented to Council:
(Date)

(Date)

All work, mateials, and measurement to be in accordance with the provisions of the standanl speciJications
and Special Provisions for lhe type of construction involved.

ORIGINAL CONTRACT
AMOUNT

$608,473 02

CONTRACTTOTAL
AFTER CHANGE

$647,000.25

PERCENT CHANGE
THIS ORDER

63%

TOTAL PERCENT
CHANGE

63%

tq 7n

CONTRACT COMPLETION TIME:
Same

RECOMMENDET) B

APPROVAL BY:
(Publ

APPROVAL BY

Kadez* ddd

increase calendar days by 14

4

Director)

DATE:

DA
()

DATE: d d, 0

(Contractor's Signature)

as to form

ll

ENDORSED BY o{rs 0211812020



coP-002

COP Subcontractor Breakdown Summary

Project Name:

Project No.

Contractor:

Description:

Gedar Field - Marrysville

Subcontractor Reference;

Coast To Coast Turf

1.25% % ot 1-7 $

1Yo

003 Date: 211212020

Itemize all costs on attached COP Cost Breakdown for.m.

Construct a 60x40 artificial turf playground area with curb surround or other type of proposed surround. The playground area turf
must meet the fall requirements for a playground surface.

1. CRAFTLABORCOSTS

Direct Labor Costs:

a. crew (apprentices, journeymen, & laborers)

b. safety

c. small tools

2. MATERIAL COSTS

a. material costs

b. freight costs (itemize)

3. EQUIPMENT COSTS

a. owned equipment (per spec approved source)

b. rental equipment (per invoices aftached)

4. OVERHEAD & PROFIT

a. 15o/o on Materials (2)

b. 15% On Laborand Equipment( 1,3)

5. SUB-SUBCONTRACTORS

Premier Fields

6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS

a. NTE 12% for each sub

7. Bond

a. Bond

b Buying Goop

c. B&O Tax

$ 4,800.00

$

$

$ 12,240.40

$

$

$ 1,836.00

s 720.00

$ 15,992.00

c

{. DTRECT LABpR COSTS $ 4,S00.00

2. MATERTAL COSTS $ 12,240.00

3. EQUIPMENT COSTS $

SUBTOTAL 1 thru 3 $ 17,040.00

4. OVERHEAD & PROFTT $ 2.556.00

a.

b.

c.

d.

s

$

5. SUB€UBCONTRACTORS $ 15,992.00

$ 1,919.04

6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS $ 1,919.04

$ 37,507.04

468 84 7.. Bond $ 468.84

$ 375.07 375.07

$

$

Page _ of

38,527.23

0.47Vo 176.28

Subtotal

TOTAL COST

176.28



COP Cost Breakdown

P.oject Name:

P.oject No.

Contractor:

C€dar Field

Coast To Coa3t Turf
Data: il1?2020

Conlnclor Ref. No. COP{02

Description Quantilv

Unil

Twe
Labor Mel€rial Total

CostUnit $ Cosl Unit Cosl Unit $ Cost
Turf 2404

240A
$

$

16C $ 3,840.00 $

$

3 840 00

CoaEd Sand 3600 $ 05c 1 800 00 $ $ 1.800 00
Labo. E( s60 00 $ 4,800.00 $ $ 4.800 00

$ $

$ $ $

$ s $

$ $

$ $

$ $
$ $ $
$ $ I s
$ $ $

$ $
$ $
$ $ $
I $ $
$ $ $ $
$ $ $ $

$ $ $

$ $
$ $

s $ $

$ $
$ $ $ $

$ $

$ $
$ $
$ $ $
$ $ $
$ $ $
$ $ $ $
$ $ $ $

$ $ $

$ $
$ $

s $ $

$ $ $

$ $ $

$ $ $

$ $ $
$ $

I $ s
$ $ $
$ $ $ $
$ $ $ $
$ $ $
s $ $ $
s $ $ $

Labor Subtobl { 800 00
Safeiy

Small Tools
$

$

$

$ $
Iolal Gost of V\brk

'1,800.00 12.240.OO $ 17.040.00

CoP@2 pl.V8roundwithAiili.irtTud.ndf.ttp3d Pate_ ol_



New Pla round Area COP Subcontractor Breakdown Summary

Project Name

contractor: Coast to Goast Turf 2t5t2020

sub contractor: Premier Field Development 03

COP 002 ' New Playground Area: Remove and dispose of dirt spoils. Form, pour and finish a 12" x 12" perimeter curb. Supply
and install a 2"x 4" turf attachment. Furnish and fine grade an 8" depth of permeable base course and a 2" depth of permeable top
course.

Itemize all costs on ettached COP Cost Breakdown form.
Direct Labor Costs:

a. crew (apprentices, journeymen, & laborers)

b. safety

c. small tools

1,900.68

I. DIRECT LABOR COSTS $ 1,901.00
2. MATERIAL COSTS

a. material costs

b. freight costs (itemize)
$ 11,088.00

2. MATERIAL COSTS $ 11,088.00
3. EQUIPMENTCOSTS

a. owned equipment

b. rental equipment (per invoices attached)
$ 1,290.00

3. EQUIPMENTCOSTS S 1,290.00

SUBTOTAL 1 thru 3 $ 14,279.00
4, OVERHEAD & PROFIT

a. 12Yo on Materials (2)

b. 12YoOn Laborand Equipment ( 1, 3)

s. oVERHEAD & PROFTT g 713.00
5. SUB€UBCONTMCTORS

6. SUB-SUBCONTRACTORS $

6. OVERHEAD & PROFIT ON SUB-SUBCONTRACTORS

a. NTE 8% for each sub

7. OVERHEAD & PROFIT ON SUB.SUBCONTMCTORS $
7. Bond

a. Bond

8. B&O Tax

a. B&OTax

8. Bond $

0.00 o/o oI 1-7 $ 9. B&O Tax $

coP#

Date:

SubGontractor Rel. No.

002

Description:

$

$

a

$

$ 1,330.56

$ 382.52

a.

b.

c.

d.

e.

d.

%oI1-6 $

TOTAL COST

Extra Days
$ 15,992.00

7

Page of-COP 001- Rehab Drain Lines.xls lssued2/5/2020



COP Cost Breakdown

Project Name:

Contractor:

SubContractor;

Cedar Field

Coast to Coast Turf

Premier Field Development

coP# 002

Date: 21512020

SubContractor Ref. No. 03

DescriDtion Ouantitv

Unit
TvDe

Labor Material Eouioment Total

CostLJnit S Cost Unit $ Cost LJnit $ Cost
Excavation $

Dirl Spoils '115 Yds $ $21.00 $ 2.415.00 $ $ 2.415.00
Dozer Hr $78 SO $ 157.80 $ $'120.00 $ 240.00 $ 397.80
Excavator 4 Hr $7S.49 $ 317.96 $ $ t 15.00 $ 460.00 $ 777.96
Labor 8 Hr $59.47 $ 475.76 $ $ $ 475.76

$ $ $ $
Pemeable Base $ $ $ $

Permeabe Base Course 110 Tn s28 50 $ 3.135.00 $
Permeable ToD Course 28 Tn s28 50 $ 798.00 $ 798.00
Dozer 4 Hr $78.9C 315.60 $ $1 20.00 480.00 $ 795 60
Roller 2 Hr $78.9C $ 1 57.80 b $55.00 $ '1 10.00 $ 267.AO
Labor Hr $59.47 $ 475.76 $ $ $ 475.76

Perimeter Concrete $ $ $
Concrete Curb 200 Lf $ $'19.20 s 3.840.00 $ 3.840.00
furf Attachment 200 Lf $ $4.50 $ 900.00 $ $ 900.00

$ $ $ $
I $ $ $
$ $ $ $
s $ $ $
$ $ $ $
s $ s $
$ $ s $
$ $ $ $

$ $
$ $
$ $
s $
$ $
$ $

Labor Subtotal L900.68
Safety ovo $ $
Small Tools oo/o $ $

$ $ s $
Total Cost of Work $ 1.900.68 $ 11 088-00 $ 1-290.00 $ t4.278.68

COP@3 - New PlayaroundArea.ilr Pate _ ol_ ls5ued 2/s/2020



L n[z. Lenz Enterprises, lnc.

MNTER"PR"IS[qS
P.O.Box 868/52t0 SR 532,

Stanwood WA 98292
360-629-2933

Gnnn Blnruz
LocAL SUSTAI NABLE SoLUTIoNS

Marysville Little Le ague Field

101-0 Beach Ave, Ma rysville, WA

Comments

Subject to availability. M-F, 7 - 5

Customer Name

Project Name

Project Address

Office Phone

Premier Fields Attention

City

c/st

Email

Marysville

Seller Acceptance

Date Received:

osrM

Date

Start Date

Customer #

70/s/2}ts Salesman

Cell#

Email

Jeff Quote #

quote

ration

Quantity
Tons/Yards

Product Description Price
Tons/Yards

Comments

430 CY est. Soil and Sod s21.00/cY lncludes haul and di via T&T or Side

430 CY est aul Soil and Sod s1s.00/cY lf backhauled as art of ravel borrow delive

400 Ton est. Gravel Borrow Sre.solron Delivered via T&T or Side

110 CY Premium Turf Mix S2s.tslcY Delivered via Transfer

*includes P/W

Page 1 of 1



Material Quote/Order
Quote Dare: l0-3-2019

Marysville Little League
10th&Cedar-Marysville

Pit # D-334

Customer:
Contact:

Premier Field
Jim

Phone: 360-563-5680

Additional T and Conditions:

1. All aggregate prices quoted per U.S. Tons, and are subject to availability.

2. Delivered pricing via transfers within the project boundaries.

3. Delivered pricing subject to truck availability.

4. Onsite standby time after 5 min. charged @ the current trucking rate of $180/hour, prorated per min.
5. The above Quoted Prices do not include sales tax, if applicable.

Lee Langley Purchaser:

Sales Representative
206-953-2626

Agent:_
Agent acknowledg"r d agrees
on behalf of Purchaser, to the terms and conditions on this Order

Business office: 22L21 17th Ave. S,E. Suite 117 Bothell, wa.9802I-7404 . Phone: 425-4BL-Oggg Fax: 425-486-3346

Quarry: 20800 Wayside Mine Rd. Granite Falls, Wa. . Phone: 866-672-3434 Fax: 360-691-4466

Est. Qtv. Product Description Delivered

450 Tons

1,350 Tons
$28.s0rr

$28.50rr



Labor Rate - Stratight Time
sNoHoMtsH couNw 4TH QRT 2019

Labor Rate - OverTime

Hourly Rate Fica Yo L&l/Hr SUTA % FUTA% Sick Pay Total
Trade 7.65% 2.23% o.ao% 2s%

General Labor S so.se S s.sg S r.gr S r.rs S o.+r $ t.zt S sg.+z
Backhoe Operator S ss.oz S s.zo S r.gr s 1.s2 S o.sq 5 r.zo S zs.go
Dozer Operator S ss.oz S s.zo S r.gr S r.sz S o.sq S r.zo S zs.go
Trackhoe Operator S os.ss S s.zq 5 r.gr $ r.s: S o.ss S t.tt 5 7e.4e
Roller Operator 5 os.os $ q.gs $ r.gr 5 r.+s S o.sz Sr.es S zs.sg
Bobcat Operator $ ss.os S q.ga S r.gr s 1.4s S o.sz $r.es S 7s.s3
Truck Driver S so.sz S q.:o S r.gr $ t.zt 5 o.+e S Lqz $ oo.sg
Carpenter S sz.qq S q.zs 5 z.zs $ r.sg S o.so S r.ss S 72.e6
Cement Finisher 5 oz.qt 5 +.zs 5 2.2e S r.ag $ o.so S r.se 5 tz.ss
Forema n-Carpenter $ os.q+ S s.or S z.zg S 1.46 S o.sz S r.o+ S zo.ss
Foreman-Cement Finisher $ os.+z S s.or 5 2.2e S r.+o S o.sz s L.64 S ze .Eg

Hourly Rate Fica /. L&l/Hr SUTA % FUTA% Sick Pay Total
7.650/" 2.23% o.80% 2.5%

General Labor 5 76.2s S s.sa S r.gr S r.zo S o.or S r.gr S aa.ze
Backhoe Operator s 102.03 S z.sr S r.gr $ z.zs $ o.sz $ z.ss S 117.39
Dozer Operator S roz.os s 7.81 S 1.91 S z.za $ o.az 5 z.ss S rrz.:g
Trackhoe Operator S roz.ss 5 t.at $ 1.s1 S z.zg $ o.sz 5 z.st S rra.zg
Roller Operator S gz.ss 5 t.qe S r.gr S z.rs S o.zs 5 z.qq S 112.3s
Bobcat Operator S gz.se S t.qa $ 1.9r. S z.rs S o.zs S z.qq S 112.3s
Truck Driver S ss.+o $e.sq s 1.e1 $ r.sr $o.ea 5 zu S ss.os
Carpenter S gs.ee 5trc 5 z.zs $ z.os $ o.zs $ z.:q S ros.zg
Cement Finisher S gs.zr $ t.tt 5 2.2s 5 z.og S o.zs S z.:q S roa.s+
Forema n-Carpente r S gs.re S z.sr 5 z.zg $ z.rg S o.zs S z.+s S 113.3e
Foreman-Cement Finisher S gs.zr s 7.s1 5 2.2e $ z.rg 5 o.zs 5 z.qs S 113.44



PREMIER FIELD DEVELOPMENT

EqUIPMENT RENTAL RATES


